

NTAG Status Update

8 July 1999

Mr. Charles D. Morris
Center for Air Force C² Systems
email: cmorris@mitre.org
(781) 271-2443

8 July 1999 NTAG Status Update

Significant Events

- **April 98 - Results of Priority 1 Tasks Presented to NTAG**
 - Recommended Changes I&RTS, Segmentation, Deployment, and Security
 - Draft Interim Guidance for NT Developers White Paper
- **May 98 - Draft Interim Guidance for DII COE NT Developers, out for official comment**
- **July 98 - Briefed New DISA Chief Engineer and AOG**
 - Priority 1 Recommendations accepted
 - Navy Demonstrated COTS Installer and XML tools for Segmentation
 - Interim Guidance Document Prepared and Signed
 - Tasked to write I&RTS Windows NT Chapter 6 and COE Level Compliance Checklist (Appendix B) [8days]
- **Aug 98 - I&RTS Windows NT Chapter 6 and COE Level Compliance Checklists submitted to DISA**
- **Nov 98 - Final version of I&RTSv3.1 Released to AOG**
- **May 99 - I&RTS Windows v4 Draft, NT Chapter 7 and COE Level Compliance Checklists submitted to DISA**

DII COE NTAG

NTAG Background and History

What is the NTAG doing Now ?

On-Going and New NTAG Efforts

- **Task 1.3 Auto Installation of NT**
- **Task 1.5 Enterprise Rollout**
- **Tasks 2.1, 2.2 COTS COE Installer**
- **Task 3.5 COE Level Compliance Checklist Update**
- **Task 3.6 Logo Program Inputs to Microsoft**
- **Task 4.1 I&RTS Windows v4 Draft, NT Chapter 7**
- **Task 5.1 Zero Admin Workstation**
- **Task 6.1 Security Model**

NT Advisory Group Work Plan

- Six Task Areas, Three Priority Levels

- 1.0 General and Near Term Tasks [7]**
- 2.0 DII COE Segment Installer [2]**
- 3.0 Microsoft Logo Program Tasks [6]**
- 4.0 DII COE Guidance Documentation Update [6]**
- 5.0 NT Kernel Extensions [11]**
- 6.0 NT v5.0 Impact Evaluations [6]**

8 July 1999 NTAG - Status Update

So Where are We Now? - Priority 1

- 1.1 Interim Guidance
- 1.2 SECUTL Segment
- 1.3 NT Auto Install
- 1.5 NT Enterprise Rollout

- 3.1 CM Directory
- 3.2 Reserved Words
- 3.3 File Name Extensions
- 3.4 SDF for Logo Compliance

- 2.1 InstallShield
- 2.2 DOD Template

8 July 1999 NTAG - Status Update

So Where are We Now? - Priority 2 Tasks

1.4 Define/Update NT
Segmentation and
Certification Processes

1.7 Network Appliance Usage

3.5 I&RTS Compliance
Checklist Update

3.6 NTAG Inputs to Logo
Program Handbooks

4.1 I&RTS v3.1

4.2 How to Segment Guide

4.3 I&RTS v4.0

4.4 How to Segment Guide

8 July 1999 NTAG - Status Update

So Where are We Now? - Priority 3 Tasks

5.1 ZAW for NT 4.0

5.2 Win32 API Extensions (e.g. IE4, NetShow, NetMeeting,)

5.3 Windows Terminal Server

5.4 Internet Information Server

5.5 Clustering API

5.6 COM/CORBA

5.7 MS Transaction Processor

5.8 Microsoft Message Queue

5.9 Embedded & Real-time

5.10 Windows Scripting Host

5.11 NT SPs and Hotfixes

6.1 Security Model

6.2 Active Directory

6.3 Application Setup/De-Install

6.4 Microsoft Management Console

6.5 Architecture Recommendations

6.6 Government NT 5.0 Beta Lab Coordination

8 July 1999 NTAG - Status Update

Observations and Notes

- **The I&RTS direction for NT is now targeted to follow commercial software development “best practices” This allows DOD programs:**
 - easier access to the Large Hardware and Software commodity markets
 - more leverage on the commercial talent pool for system development purposes
 - product cycles to more closely mirror commercial cycles
- **NTAG task plan will now focus on developing a Knowledge Base for DOD to help mitigate problems and provide developer guidance on issues related to using Windows NT as a COE platform. This information base should be:**
 - Highly accessible, detailed technical information base
 - Applicable to all phases of system development
 - Rapidly Updated to stay current with new technologies and DOD directions

**8 July 1999 NTAG
Status Update
- *questions* -**

Mr. Charles D. Morris
Center for Air Force C² Systems
email: cmorris@mitre.org
(781) 271-2443