



Air Force DODIIS Infrastructure

The Vision

Charles Flynn
Air Force Research Laboratory
24 Jun 1999

Outline

- Why
- Who
- Where
- When
- What
- How
- Predictions
- Challenges

Why - What is driving the AFDI

- The DII COE Mandate
- Operational requirements
- Fiscal realities
- Personnel resources

Who - the AFDI Team

- A proven development team
 - DEXA-497IG
 - Lab-AFRL/IFEB
 - Unified Commands
 - USCENTCOM
 - USSPACECOM
 - Development Contractors
 - Sterling Software
 - BTG



Where - Customers

- DODIIS
- Military Services
- National Customers
- Reserve Forces
- DEXAS & Program Managers
- Industry Partners

When - Starting Now

- Phase 1 - 1999 - Version 1
- Phase 2 - 2000 - Version 2
- Phase 3 - 2001 - Version 3
- Phase 4 - 2002 - Version 4
- Phase 5 - 2003 - Version 5

Air Force DODIIS Infrastructure



What - AFDI Deliverables

- AFDI Segments
 - AFDI UNIX Resource Kit CD
 - Infrastructure Segments
 - Data Segments
 - Tool Segments
 - Document Set
 - AFDI Windows Resource Kit CD
 - SECUTL Segments
 - Data Segments
 - Tool Segments
 - Document Set

What - AFDI Deliverables (2)

- Life Cycle Management
 - DEXA - Community Representative
 - Program Management
 - Acquisition
 - Development
 - Integration
 - Testing
 - Certification

What - AFDI Deliverables (3)

- Life Cycle Management (continued)
 - Installation
 - User Group Support
 - Configuration Management
 - Help Desk Support

How - A Plan

- Phased Approach
 - Phase 1 - Initial Development -1999
 - AFDI Segments
 - AFDI Tool Segments
 - Data Segments
 - Beta Testing
 - Certification
 - Fielding Decision
 - Initial Deployments (early adopters)

How - A Plan (2)

- Phase 2 - Deployment Development - 2000
 - Target Baseline - end state configuration
 - Integration of COTS Products
 - Intelligence Mission Application Segmentation (by other DEXAS)
 - Site Unique Mission Application Segmentation (by Unified Commands)
 - Certification
 - Fielding Decision
 - Deployments

How - A Plan (3)

- Phase 3 - Deployments in Community - 2001
 - Integration of IMAs, Site ‘Uniques’, and Site Infrastructure
 - Adoption of Enterprise COTS products in Community
 - Increased Community focus on Enterprise management

How - A Plan (4)

- Phase 4 - Achieving Infrastructure Maturity - 2002
 - Trade-off between Operating System capabilities and add-on products (COTS & GOTS)
 - Enterprise Management is recognized as a Community requirement

How - A Plan (4)

- Phase 5 - Mature Infrastructure - 2003
 - Operating Systems deliver System High security
 - Enterprise Management becomes mature part of Community infrastructure

Predictions - A view of a future.

- Global Grid
 - Intelink everywhere - Distance is dead
- Global Awareness
 - The NET never sleeps - Time is not our enemy
- Information Dominance
 - We know - They don't
- Information Assurance
 - They are not going to find out - until we want them to

Prediction - Our future IT.

- Servers
 - Secure
 - Consolidated applications
 - Web based access
 - Servers and data are our enterprise investment (Knowledge Base)
 - Middleware is our continuing challenge
 - Very high priced

Prediction - Our future IT. (2)

- Servers (continued)
 - Performance finally realized
 - Reliability
 - Availability
 - Backup
 - Manageable
 - Deployable

Prediction - Our future IT. (3)

- Clients - Desktops & Laptops
 - Secure
 - Web based clients
 - Anyplace, Anytime logon
 - Support satellite Palm / Pen computers
 - Desktop computers are appliances - low priced
 - Power users still pay big prices

Prediction - Our future IT. (4)

- Personal Clients - Palm / Pen based
 - Secure
 - Web Based clients
 - Anyplace, Anytime logon
 - Synchronize and deploy
 - Operationally useful when disconnected
 - Disposable - destroy data - throw away devices
 - Very low priced

Challenges

- Show me the money
 - AF start-up funding
 - Source of completion funding?
- Politics