




# DoDIIS Test Process Recommendation Assessment



Kara A. Byrd

DoDIIS SIMO

DoDIIS Investment Management Division

22 February 01





# Purpose

---



- **The DoDIIS Test Study conducted in FY00 recommended the adoption of the Option 2 recommendation which was ultimately approved by the DMB.**
- **Subsequent to the DMB vote it became apparent there were several unresolved issues with the Option 2 recommendation.**
- **DoDIIS SIMO/LCM was tasked to assess the Option 2 recommendation and present these findings along with an updated recommendation to the community.**



# Strategy



---



- **Assess Option 2 recommendation, identify shortfalls**
- **Assess current test process identify shortfalls**
- **Coordinate w/PMs to resolve their issues**
- **Present updated recommendations to community**
- **Coordinate w/DExA for T & E to resolve funding**



# Option 2





# Option 2 Costs

---



	<b>26 Tests</b>	<b>38 Tests</b>
Labor	2,850	3,810
Travel	407	569
Other	75	100
GOV Oversight	<u>154</u>	<u>205</u>
Total	\$3,485	4,685

Does not include cost of  
Beta I for the PM, \$50K  
per test = \$1.9M



# Testing Study Shortfalls



- **Commands are satisfied w/current testing, requesting addition of formal functional and performance testing.**
- **Premature Vote - Without completion of implementation planning stage, which would have identified inequities in proposals.**
- **Resources not considered throughout effort.**
- **Not adequate PM involvement.**
- **Funding identified to DMB were total sum = \$4.86M without breakdown by Service**
- **Funding bill of \$4.86M did not include Beta I cost to PM, approx. \$50K per test = \$1.9M  
\$1.9M+\$4.86M=\$6.76M**



# Testing Proposal Shortfalls

---




- **Treating symptoms of inconsistent/poor project management.**
- **Policies and guidance already exists to govern known problem areas, just not enforced.**
- **Comprehensive program specific functional testing expertise takes years to cultivate and is difficult to maintain.**
- **PMs perceive this as invasive. Not allowing PMs to manage their projects.**
- **Many PMs state they cannot afford Beta I cost.**
- **Services indicate they can't afford it.**




---

**So we went back to the basics ...**





# Today





# Process Shortfalls

---



- **Inadequate “build to” spec guidance/enforcement**
- **Fundamental lack of MDA oversight**
- **Lack of PM acquisition management**
- **Inconsistent Requirements Verification**
- **Perception that FMs are not performing oversight**
- **Lack of Independent Formal Functional Testing**



# Testing Recommendations

---



- **Exercise existing policies/guidance**
- **Enforce DoDIIS Profile standard**
- **Hold PMs, MDAs and FMs accountable**
- **Provide PMs w/FAT exit criteria, to include:**
  - **Integration**
  - **Installation**
  - **Infrastructure Compliance**
  - **Security**
  - **Interoperability**
  - **Training**
- **PM and MDA must indicate successful accomplishment of all exit criteria and functional testing and requirements from IPAT/FAT**



# Testing Recommendations (cont.)

---



- **Add to PM Requirements:**
  - **Requirements Traceability Matrix**
    - **Macro and Micro**
  - **Requirements validation by cognizant FMs**
  - **Functional Test Plan (detailed)**
  - **Stress User involvement during IPAT/FAT**
  - **Provide early hardware/software dependencies to field**
- **Add FM Verification Memo to ADM requirements**



# Testing Recommendations (cont.)

---




- **Enforcement**

- **Continue increased accountability - 100% Disclosure of test results, program status and issues**
- **User Surveys (IT/Functional)**
- **Regular reporting to Community, FMs and MDAs - visibility into programs (Leadership often unaware of problems)**
- **Affect funding accordingly for GDIP funded programs**



# Summary

---




- **Option 2 proposal was not a practical approach and too expensive.**
- **New Proposal**
  - Recommendations correct the shortfalls identified by the field.
  - Accomplishes the spirit of the Option 2 proposal.
  - Allows/forces the PMs to do their jobs
  - Protects PMs from unreasonable requirement expectations
  - Enables FMs to manage their cognizant requirements
  - Encourages MDAs to stay in touch with their projects
  - Eliminates the additional \$1.9M cost



# Decision

---



## If Approved:

- **We will coordinate w/PMs, FMs and MDAs immediately**
- **Will announce test/certification process changes formally at the May 01 TPOC including effectivity date**