

# **DoDIIS Testing & Certification**

**Process Improvements**

**ADM Submissions**

**Current/Future Issues**

**Open Discussion**

**November 2002**



# Process Improvements

- **Electronic Filing**
  - Overall success
  - Drafts should come from originator
  - Final reports posted to VTF
- **Authority to Proceed to Beta II Testing**
  - Delegated to DoDIIS LCM
  - Shortened timeline
  - Must have documentation

# DoDIIS SIMO Home Page

- **ADM Format**
- **ADM Support Information**
- **IMA Information**
  - **Descriptions**
  - **PMs**
  - **Release Schedule**
  - **Certification Status**
  - **Links \***

**\* JWICS only**

# Process Improvements

- **Electronic Filing**
  - Overall success
  - Drafts should come from originator
  - Final reports posted to VTF
- **Authority to Proceed to Beta II Testing**
  - Delegated to DoDIIS LCM
  - Shortened timeline
  - Must have documentation

# Process Improvements

- **Accelerated Testing**
  - Must be “sponsored”
  - Must be used sparingly--potential impacts to resources
  - Documentation must follow
  - Training certification still needed



# ADM Submissions

- **New ADM Format**
  - Available on DoDIIS SIMO web sites (SIPRNET and JWICS)
  - Need to stress details (e.g., who, where, when, results, fixes)
- **Test Reports**
  - PMs and testers are responsible for clarity
  - PMs must satisfy all corrective actions
  - PMs/Testers must follow up on final reports

# Current/Future Issues

- **Server Installation Testing**
- **Portal Technology Impacts**
- **Web-based Beta II testing**



# Accelerated Testing

- **Command sponsored**
- **Accelerate Beta I & Beta II**
- **Four weeks versus 10 weeks**
- **Interim Authority to Operate for sponsor**
- **Executive Summaries to support fielding decision**